BRIGHT COFFEE SHOP | TWO-WEEK PROJECT GANTT CHART

Planned schedule across 10 working days (2 weeks). Day numbers are used because exact calendar start dates were not supplied.

PHASE	TASK / ACTIVITY	DEP.	OUTPUT / MILESTONE	DAY 1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6	DAY 7	DAY 8	DAY 9	DAY 10
PROJECT PLANNING	Confirm business questions, project scope and deliverables	—	Scope approved	■									
DATA UNDERSTANDING	Review Bright Coffee Shop dataset, fields and data structure	1	Dataset understood	■	■								
DATA INGESTION	Import CSV data into the analysis workspace / database	2	Data loaded		■								
DATA VALIDATION	Check data types, missing values, duplicates and inconsistent records	3	Quality checks completed			■							
SQL PREPARATION	Clean and transform data; prepare analysis-ready tables	4	Clean dataset ready				■	■					
SQL ANALYSIS	Analyse dates, transactions, products, categories, shops and locations	5	Queries and findings ready					■	■				
EXCEL ANALYSIS	Build pivot tables and charts to summarise key measures and trends	6	Excel analysis ready						■	■			
LOOKER STUDIO	Build dashboard views and configure relevant filters / controls	7	Dashboard ready							■	■		
POWER BI	Build report pages, format visuals and add slicers	8	Power BI report ready								■	■	
REVIEW & QA	Check calculations, chart titles, labels, filters and consistency across outputs	9	Quality review passed									■	■
PRESENTATION & README	Summarise the business problem, methodology, insights and recommendations	10	Final deliverables										■

WEEK 1 — DAYS 1 TO 5	WEEK 2 — DAYS 6 TO 10
Planning, dataset understanding, ingestion, validation and SQL preparation begin. SQL analysis starts once prepared data is available.	Complete analysis and dashboards, review consistency and quality, then finalise the presentation and README.

Scheduling assumptions and dependencies

- The schedule assumes a two-week project with 10 working days; weekends are excluded.
- Tasks may overlap where practical, but data validation must be completed before final SQL analysis.
- Excel, Looker Studio and Power BI work uses the prepared dataset and validated analytical results.
- Day 9–10 review checks calculations, visual labels, dashboard filters and consistency before submission.
- Replace Day 1–10 with actual calendar dates if your lecturer requires dated start and finish fields.